


RY10L/28R is scheduled to close on June 3, 2019 for 120 days



Summary

Impact of Runway 10L/28R closure for construction on operational performance

Surface modeling results ...

- **East flow VMC average arrival delays are approximately 9-10 minutes and average departure delays are approximately 3 minutes.**
- **West flow VMC average arrival delays are approximately 10 minutes and average departure delays are approximately 3 minutes.**

- **IMC rates modeled in the 16 minute range**

***Note: Individual hours may experience higher levels of delay depending on the demand for that particular hour.**



Federal Aviation
Administration

Plan Implementation

- **Daily morning Telcon with the ATCSCC, FLL, MIA, ZMA and Stakeholders to discuss upcoming operations, including forecast weather and constraints.**
- **A GDP will be needed for volume, allowing ZMA the ability to manage the less than predictable flights from the Caribbean and thru Havana airspace using a high pop up factor.**
- **GDP with an AAR of 28 starting at 1300Z and running until 2359Z.**
 - All + Canada scope

