

ESA PBN (Team 2) PUBLICATION PLAN

Pub Date	PROJECT	Action	Action Details	Docket #	Due Dates
8/12/2021	NEC ACR Post	Amend 1 DOV STAR	Amend DOV ARLFT2 STAR		11/25/2020 Submtd to FPT
10/7/2021	NEC ACR Post	Amend 1 WRI STAR	Amend WRI WAALK2 STAR		1/19/2021 Submtd to FPT
9/9/2021	NEC ACR	Establish ZDC Ultra-High Sector 30	Establish ZDC Ultra-High Sector 30 (Carolina Beach High)		
10/7/2021	NEC ACR	Publish 1 Q-Routes (new) Amend 1 Q-Route Amend 2 Q-Routes	Publish Q419 NOTAM NA Amend Q22 NOTAM NA Amend Q54, Q64 - Implement both on 10/7/2021	20-AEA-22	2/19/2021 Submtd to FPT
10/7/2021	NEC ACR	Publish 1 Q-Route (new)	Publish Q437 NOTAM NA	20-AEA-19	2/19/2021 Submtd to FPT
10/7/2021	NEC ACR	Amend 1 Q-Route	Amend Q34 NOTAM NA	20-ASO-28	2/19/2021 Submtd to FPT
10/7/2021	NEC ACR	Amend 1 Q-Route	Amend Q29 - Implement on 10/7/2021	20-ASO-30	2/19/2021 Submtd to FPT
10/7/2021	NEC ACR	Issue NA NOTAMs	NOTAM NA 4 OF THE ABOVE Q/Y-ROUTES 10/7/2021-12/2/2021 (Q419, Q22, Q437, Q34)		
10/7/2021	NEC ACR	Amend 1 ATL SID (RNAV)	Amend ATL PHIL3 SID		2/22/2021 Submtd to FPT
10/7/2021	NEC ACR Offshore	Amend 5 Y-Routes Amend 2 AR-Routes Delete 2 AR-Routes	Amend Y289, Y299, Y307, Y438, Y494 Amend AR3, AR5 Delete AR7, AR25		4/16/2021 Due to AIS 2/16/2021 Submtd to OSG
10/7/2021	NEC ACR Offshore	Amend 4 Y-Routes Amend 7 AR-Routes	Amend Y291, Y309, Y323, Y436* Amend AR12*, AR15, AR16, AR17, AR18, AR21, AR23		4/16/2021 Due to AIS 3/23/2021 Submtd to OSG
12/2/2021	NEC ACR	Implement 4 Q-Routes	CANCEL THE ABOVE MENTIONED 10/7/2021 NA NOTAMs (Q419, Q22, Q437, Q34)		
12/2/2021	NEC ACR	Delete 4 J-Route Amend 3 J-Routes	Delete J150, J193, J222, J225 Amend J42, J55 (DELETE SIE-PQI ONLY), J191 (DELETE HPW-RBV ONLY)	20-ASO-31	4/11/2021 Due to FPT
9/8/2022	NEC ACR	Publish 9 Q-Routes (new) Amend 10 Q-Routes	Publish Q101, Q107, Q111, Q117, Q131, Q133, Q167, Q445, Q481 Amend Q22, Q60, Q85, Q87, Q97, Q99, Q109, Q113, Q135, Q409	21-AEA-11	9/8/2021 Due to OSG
9/8/2022	NEC ACR	Issue NA NOTAMs	NOTAM NA THE ABOVE 18 Q/Y-ROUTES 9/8/2022-11-3/2022		
9/8/2022	NEC ACR Offshore	Amend 4 Y-Routes	Amend Y291, Y309, Y319, Y323 (NOTAM NA UNTIL 11/3/2022)		6/12/2022 Due to OSG
11/3/2022	NEC ACR Offshore	Amend 9 AR-Routes	Amend AR15, AR16, AR17, AR18, AR19, AR21, AR22, AR23, AR24		3/13/2022 Due to FPT
11/3/2022		Implement 18 Q-Routes	CANCEL THE ABOVE MENTIONED 9/8/2022 NA NOTAMs		
11/3/2022	NEC ACR	Delete 15 J-Routes Amend 4 J-Routes	Delete J37, J55 (DELETE REMAINDER OF ROUTE TUBAS-HUBBS), J79, J121, J165, J174, J191 (DELETE REMAINDER OF ROUTE HPW-ILM), J207, J209, J506, J561, J563, J573, J582, J585 Amend J14, J24, J52, J68	21-AEA-12	11/3/2021 Due to OSG
11/3/2022	NEC ACR	Amend 4 PXT STARs (RNAV) Publish 1 PXT STAR (RNAV new)	Amend STARs: PHL (JIIMS4, PAATS4), EWR (PHLBO4), TEB (JAIKE4) Publish LGA PROUD1 STAR		
12/29/2022	NEC ACR	Delete 2 LGA/EWR STARs (conv)	Delete STARs: LGA (KORRY4), EWR (DYLIN4)		

ESA PBN (Team 2) PUBLICATION PLAN

Pub Date	PROJECT	Action	Action Details	Docket #	Due Dates
8/12/2021	VOR MON ZBW-11	Amend 4 8260-2s (FPT)	FPT Fix actions to redefine to remove dependent VORs; Fixes will not be removed from the routes: SEEDY(PSM)/V139 [Flight Inspection Reqd] SILVE(PSM)/V139 ARMIE(PSM)/V167 CEKAY(PSM)/V167, V268		12/16/2020 Submtd to FPT
8/12/2021	VOR MON ZBW-11	Amend 1 MHT SID	Amend MHT PPORT4 RNAV SID		12/1/2020 Submtd to FPT
10/7/2021	VOR MON ZBW-11	Amend 2 Victor Airways	Amend V39, V93	21-AEA-6	4/21/2021 Submtd FR to AJV-P
10/7/2021	VOR MON ZBW-11	Amend 1 BOS SID	Amend BOS WYLYY4 RNAV SID (Block 1)		12/1/2020 Submtd to FPT

ESA PBN (Team 2) PUBLICATION PLAN

Pub Date	PROJECT	Action	Action Details	Docket #	Due Dates
4/22/2021	VOR MON ZTL-1	Amend 2 CONV SIDs	Amend SIDs: ATL (ATL1), BHM (BHM8)		Submtd to AJV-A
6/17/2021	VOR MON ZTL-1	Amend 1 CONV STAR	Amend ATL SINCA7 STAR		Submtd to AJV-A
8/12/2021	VOR MON ZTL-1	Amend 1 CONV SID	Amend TYS KNOXVILLE7 SID		Submtd to AJV-A
1/27/2022	VOR MON ZTL-3	Amend 2 8260-2 (FPT)	Amend PERRI(PSK)/J8 and OAKLE(PSK)/J24: FPT Fix action to redefine to remove VOR		
3/24/2022	VOR MON ZTL-1	Amend 5 RNAV SIDs	Amend SIDs: ATL(VRSTY3, WIGLE3, BANNG3, HAALO3, SMLTZ3)		10/27/2021 Due to FPT
5/19/2022	VOR MON ZTL-1	Amend 1 RNAV SID	Amend AGS JUNPR6 SID		10/27/2021 Due to FPT
5/19/2022	VOR MON ZTL-1	Amend 2 CONV STARs	Amend STARs: CLT(CHPTR3, UNARM7)		10/27/2021 Due to FPT
5/19/2022	VOR MON ZTL-1	Amend 4 CONV STARs	Amend STARs: ATL(LGC6, RMG7, WHINZ5), PDK(DIFFI5)		10/27/2021 Due to FPT
5/19/2022	VOR MON ZTL-1	Amend 5 Q-Routes Publish 1 Q-Route (new)	Amend Q19(J45/ATL/J73), Q30(J52/LDK/ZME), Q79(ATL), Q89(ATL), Q118(ATL) Publish Q184(ATL/J4/20)	21-ASO-6	6/10/2021 Sent to OSG 7/13/2021 Due to AJV-P 9/26/2021 Due to FPT
5/19/2022	VOR MON ZTL-1	Amend 5 Q-Routes Publish 1 Q-Route (new)	Amend Q65, Q77, Q93, Q103(PSK), Q116(MEM) Publish Q139(GQO)	21-ASO-11	6/9/2021 Sent to OSG 7/13/2021 Due to AJV-P 9/26/2021 Due to FPT
5/19/2022	VOR MON ZTL-1	Issue NA NOTAMs*	NOTAM NA # OR THE ABOVE Q/Y-ROUTES 5/19/2022-7/14/2022 (Q19, Q77, Q79, Q89, Q93, Q116)		
5/19/2022	VOR MON ZTL-2	Amend 1 T-Route	Amend T215	21-AGL-27	6/4/2021 Due to OSG
5/19/2022	VOR MON ZTL-1	Amend 3 T-Routes Publish 10 T-Routes (new)	Amend T224(V20), T258(V66), T323(V97/267) Publish T404(V56/323), T406(V70), T408(V154), T410(V155), T412(V222W), T414(V222E), T423(V35), T425(V179), T427(V325S), T429(V325N)	21-ASO-7	6/22/2021 Sent to OSG 7/13/2021 Due to AJV-P 9/26/2021 Due to FPT
7/14/2022	VOR MON ZTL-1	Amend 3 J-Routes Delete 1 J-Route	Amend J4(ATL), J45(ATL), J89(ATL/GQO) Delete J239(ATL)	21-ASO-9	6/7/2021 Sent to OSG 11/21/2021 Due to FPT
7/14/2022	VOR MON ZTL-1	Fix Action 1 (J52)	Amend FIBER fix to delete LDK from the -2 definition		
7/14/2022	VOR MON ZTL-1	Amend 3 J-Routes Delete 4 J-Routes	Amend J22(PSK), J46(GQO/MEM/LIT), J48(ODF) Delete J39(GQO), J118(GQO/SPA/MEM), J145(ODF), J186(ODF)	21-ASO-16	6/18/2021 Sent to OSG 11/21/2021 Due to FPT
7/14/2022	VOR MON ZTL-1	Amend 4 J-Routes Delete 1 J-Route Delete 1 Q-Route	Amend J20, J31, J41(MEM), J73 Delete J69 Delete Q63	21-ASO-15	6/21/2021 Sent to OSG 11/21/2021 Due to FPT
7/14/2022	VOR MON ZTL-1	Implement XX Q-Routes	CANCEL THE ABOVE MENTIONED 5/19/2022 NA NOTAMs		
7/14/2022	VOR MON ZTL-1 MCN	Delete 6 Victor Airways Amend 11 Victor Airways	Delete V154, V179, V243, V323, V362, V578 Amend V5, V20, V35, V51, V56, V66, V70, V97, V155, V267, V454	21-ASO-8	6/22/2021 Sent to OSG 11/21/2021 Due to FPT
7/14/2022	VOR MON ZTL-1 ATL	Delete 5 Victor Airways Amend 7 Victor Airways	Delete V311, V325, V415, V417, V463 Amend V18, V115, V222, V241, V245, V321, V333	21-ASO-14	6/22/2021 Sent to OSG - V115 11/21/2021 Due to FPT
7/14/2022	VOR MON ZTL-1	Amend 1 8260-2 (FPT)	Amend MOVIL(LDK/V209): FPT Fix action to redefine to remove LDK.		
7/14/2022	VOR MON ZTL-1	Amend 1 8260-2 (FPT)	Amend DIFFI(ATL): FPT Fix action to redefine to remove ATL		
12/29/2022	VOR MON ZTL-2	Amend 2 RNAV STARs	Amend STARs: CLT (BANKR3, JONZE3)		
12/29/2022	VOR MON ZTL-2	Amend 1 CONV SID	Amend SIDs: CHA(CHA7) NOTE: MEM LUGOH4 STAR has GQO dep (being worked by ZME VOR MON for 5/19/2022 for MSL)		
12/29/2022	VOR MON ZTL-2	Amend 2 T-Routes Publish 2 T-Routes (new) Amend 1 T-Routes Amend/Publish 4 T-Routes	Amend T209(V185), T239(TGE) Publish Tx49(V49), Tx53/185(V53/185) Amend T292 (non-VOR MON) Amend/Publish T-Routes (placeholders)	TBD	12/29/2021 Due to OSG
2/23/2023	VOR MON ZTL-2	Amend/Delete 10 Victor Airways Delete 1 Victor Airway Delete 1 Victor Airway	Amend V16, V37, V53, V67, V136, V159, V168, V185, V266, V521 Delete V209 Delete V541 (non-VOR MON)	TBD	2/23/2022 Due to OSG

ESA PBN (Team 2) PUBLICATION PLAN

Pub Date	PROJECT	Action	Action Details	Docket #	Due Dates
5/19/2022	VOR MON ZME-1	Amend 1 SID (CSA AOR) Amend 2 STARs	Amend STL CHUUC5 SID (RNAV) Amend MEM RNAV STARs (WLDER9, LUGOH3)		10/27/2021 Due to FPT
5/19/2022	VOR MON ZME-1	Amend 1 T-Route	Amend T251(V9)	21-ACE-11	6/10/2021 Sent to OSG 7/13/2021 Due to AJV-P 9/26/2021 Due to FPT
5/19/2022	VOR MON ZME-1	Publish 3 T-Routes (new)	Publish T370(V278), T398(V54), T419(V305/V47)	21-ASW-7	6/17/2021 Sent to OSG 9/26/2021 Due to FPT 7/13/2021 Due to AJV-P
5/19/2022	VOR MON ZME-1	Amend 1 T-Route Publish 1 T-Routes (new)	Amend T354(V47) Publish T421(V7)	21-ASO-10	6/10/2021 Sent to OSG 7/13/2021 Due to AJV-P 9/26/2021 Due to FPT
7/14/2022	VOR MON ZME-1	Delete 1 Victor Airway Amend 7 Victor Airways	Delete V397 Amend V47, V54, V69, V94, V140, V278, V305	21-ASW-10	6/21/2021 Sent to OSG
7/14/2022	VOR MON ZME-1	Amend 3 Victor Airways	Amend V7(OZR), V9, V11	21-ASO-13	6/22/2021 Sent to OSG (-V7)
7/14/2022	VOR MON ZME-1	Amend 1 Victor Airway	Amend V175	21-ACE-14	6/21/2021 Sent to OSG

ESA PBN (Team 2) PUBLICATION PLAN

Pub Date	PROJECT	Action	Action Details	Docket #	Due Dates
10/7/2021	PBN CHS	Delete 1 CHS SID Publish 1 CHS SID	Delete CHS PLFMD2 SID Publish CHS STUNO1 SID		1/19/2021 Due to FPT
12/2/2021	PBN CHS	Amend 1 CHS STAR	Amend CHS BAGGY3 STAR		3/17/2021 Due to FPT
1/27/2022	PBN PWM	Amend 2 PWM STARS	Amend PWM STARS (CDOGG5, SCOGS4)		7/6/2021 Due to FPT
12/2/2021	PBN BOS MASSPORT-1	Amend 8 BOS SIDs	Amend BOS RNAV SIDs (BLZZR5, BRUWN6, CELTK6, HYLND6, LBSTA7, PATSS6, REVSS5, SSOXS6)		2/10/2021 Due to FPT
3/24/2022	PBN BOS MASSPORT-2	Amend 1 BOS IAP	Amend BOS RNAV (RNP) X RWY33L		9/1/2021 Due to FPT
7/14/2022	PBN BOS MASSPORT-2	Amend 8 BOS SIDs Amend 3 BOS STARS	Amend BOS RNAV SIDs (BLZZR6, BRUWN7, CELTK7, HYLND7, LBSTA8, PATSS7, REVSS6, SSOXS7) Amend BOS RNAV STARS (JFUND3, OSHN6, ROBUC4)		12/22/2021 Due to FPT